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1.  Originator

Sarah Lewallen

2.  Log Date:

12/7/01

3.  CCR #:

01-0920  

4. Rev:

—

5.  Tel:

301-925-0865

6. Rm #:

2117B

7. Dept.

SED

8. CCR Title: Add 3 SUN Blade servers into the PVC for string 2

9. Originator Signature/Date

Sarah Lewallen     /s/     12/19/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 12/14/01

13.  Office Manager Signature/Date

Randy Haynes     /s/     12/19/01

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
920-TDP-001,002,004,005, 910-TDA-008, 922-TDP-012, 920-
TDP-027, 921-TDP-001,002,003

17. Schedule
Impact:
          

18.   CI(s) Affected:ACMHW, PLNHW,
DMGHW

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            12/15/01

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Solaris 8 and subsetting

23.   Problem:  (use additional Sheets if necessary)
Need workstations for String 2 in the PVC
Need location for subsetting severs to be tested for Synergy

24.  Proposed Solution:  (use additional sheets if necessary)
Install three SUN Blade workstations in the PVC, configure with Solaris 8 and COTS.  Planning (p2pls01) EIN 14927, OPS (p2acs02)
EIN 14917, and DBA OPS (p2dms01) EIN 14911 Workstations.

Share the p2dms01 workstation with the external subsetting testing.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will not be able to run GUIs on string 2 and will not have a location for external subsetter.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Development needs to have code install complete by next Friday and setup time is required.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randy J. Miller     /s/     12/20/01

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O


